



BrainDumps  
Collection

# PMI

## PMI-100 Exam

Certified Associate in Project Management(CAPM)

Thank you for Downloading PMI-100 exam PDF Demo

You can also try our PMI-100 practice exam software

**Download Free Demo**

<https://www.braindumpscollection.com/PMI-100.html>

DEMO  
VERSION

(LIMITED CONTENT)

Questions  
& Answers

# Version: 8.1

---

**Question: 1**

---

Which document defines how a project is executed, monitored and controlled, and closed?

- A. Strategic plan
- B. Project charter
- C. Project management plan
- D. Service level agreement

---

**Answer: C**

---

---

**Question: 2**

---

Which changes occur in risk and uncertainty as well as the cost of changes as the life cycle of a typical project progresses?

- A. Risk and uncertainty increase; the cost of changes increases.
- B. Risk and uncertainty increase; the cost of changes decreases.
- C. Risk and uncertainty decrease; the cost of changes increases.
- D. Risk and uncertainty decrease; the cost of changes decreases.

---

**Answer: C**

---

---

**Question: 3**

---

Which tool or technique is used in the Plan Scope Management process?

- A. Document analysis
- B. Observations
- C. Product analysis
- D. Expert judgment

---

**Answer: D**

---

---

**Question: 4**

---

Which tool or technique is an examination of industry and specific vendor capabilities?

- A. Independent estimates

- B. Market research
- C. Analytical techniques
- D. Bidder conferences

---

**Answer: B**

---

---

**Question: 5**

---

An input used in developing the communications management plan is:

- A. Communication models.
- B. Enterprise environmental factors.
- C. Organizational communications,
- D. Organizational cultures and styles.

---

**Answer: B**

---

---

**Question: 6**

---

Regression analysis, failure mode and effect analysis (FMEA), fault tree analysis (FTA), and trend analysis are examples of which tool or technique?

- A. Expert judgment
- B. Forecasting methods
- C. Earned value management
- D. Analytical techniques

---

**Answer: D**

---

---

**Question: 7**

---

The Perform Quality Assurance process occurs in which Process Group?

- A. Executing
- B. Monitoring and Controlling
- C. Initiating
- D. Planning

---

**Answer: A**

---

---

**Question: 8**

---

Enterprise environmental factors are an input to which process?

- A. Control Scope
- B. Define Scope

- C. Plan Scope Management
- D. Collect Requirements

---

**Answer: C**

---

---

**Question: 9**

---

Which process develops options and actions to enhance opportunities and reduce threats to project objectives?

- A. Identify Risks
- B. Control Risks
- C. Plan Risk Management
- D. Plan Risk Responses

---

**Answer: D**

---

---

**Question: 10**

---

The process of establishing the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule is known as:

- A. Plan Schedule Management.
- B. Develop Project Charter.
- C. Develop Schedule.
- D. Plan Scope Management.

---

**Answer: A**

---

---

**Question: 11**

---

Which input to the Manage Stakeholder Engagement process is used to document changes that occur during the project?

- A. Issue log
- B. Change log
- C. Expert judgment
- D. Change requests

---

**Answer: B**

---

---

**Question: 12**

---

An input to the Plan Stakeholder Management process is:

- A. The project charter.

- B. The stakeholder analysis.
- C. A communication management plan.
- D. A stakeholder register.

---

**Answer: D**

---

---

**Question: 13**

---

An input to the Plan Cost Management process is:

- A. Cost estimates.
- B. Resource calendars,
- C. The project charter,
- D. The risk register.

---

**Answer: C**

---

---

**Question: 14**

---

A technique used to determine the cause and degree of difference between baseline and actual performance is:

- A. Product analysis.
- B. Variance analysis.
- C. Document analysis,
- D. Decomposition.

---

**Answer: B**

---

---

**Question: 15**

---

The process of identifying and documenting project roles, responsibilities, required skills, and reporting relationships and creating a staffing management plan is known as:

- A. Develop Project Team.
- B. Manage Project Team.
- C. Acquire Project Team.
- D. Plan Human Resource Management.

---

**Answer: D**

---

---

**Question: 16**

---

Which type of dependency is legally or contractually required or inherent in the nature of work and often involves physical limitations?

- A. Mandatory
- B. Discretionary
- C. Internal
- D. External

---

**Answer: A**

---

---

**Question: 17**

---

During which process does a project manager review all prior information to ensure that all project work is completed and that the project has met its objectives?

- A. Monitor and Control Project Work
- B. Perform Quality Assurance
- C. Close Project or Phase
- D. Control Scope

---

**Answer: C**

---

---

**Question: 18**

---

An input to the Manage Project Team process is:

- A. Work performance reports.
- B. Change requests.
- C. Activity resource requirements.
- D. Enterprise environmental factors.

---

**Answer: A**

---

---

**Question: 19**

---

Which input provides suppliers with a clear set of goals, requirements, and outcomes?

- A. Procurement statement of work
- B. Purchase order
- C. Source selection criteria
- D. Bidder conference

---

**Answer: A**

---

---

**Question: 20**

---

A large portion of a projects budget is typically expended on the processes in which Process Group?

- A. Executing

- B. Planning
- C. Monitoring and Controlling
- D. Closing

---

**Answer: B**

---

---

**Question: 21**

---

A project manager providing information to the right audience, in the right format, at the right time is an example of which type of communication?

- A. Efficient
- B. Effective
- C. Push
- D. Pull

---

**Answer: B**

---

---

**Question: 22**

---

Scope, schedule, and cost parameters are integrated in the:

- A. Performance measurement baseline.
- B. Analysis of project forecasts,
- C. Summary of changes approved in a period,
- D. Analysis of past performance.

---

**Answer: A**

---

---

**Question: 23**

---

A project in which the scope, time, and cost of delivery are determined as early as possible is following a life cycle that is:

- A. Adaptive
- B. Predictive
- C. Incremental
- D. Iterative

---

**Answer: B**

---

---

**Question: 24**

---

What is the schedule performance index (SPI) if the planned value (PV) is \$100, the actual cost (AC) is \$150, and the earned value (EV) is \$50?

- A. 0.50
- B. 0.67
- C. 1.50
- D. 2.00

---

**Answer: A**

---

---

**Question: 25**

---

Which item is an input to the Define Activities process?

- A. Schedule data
- B. Activity list
- C. Risk register
- D. Scope baseline

---

**Answer: D**

---



**Thank You for trying PMI-100 PDF Demo**

To try our PMI-100 practice exam software visit link below

<https://www.braindumpscollection.com/PMI-100.html>

## Start Your PMI-100 Preparation

Use Coupon “20OFF” for extra 20% discount on the purchase of Practice Test Software. Test your PMI-100 preparation with actual exam questions.